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Utah Division of Qil, Gas & Mining -

Mine Reclamation Cost Tracking Sheet

Reclamation Project

New-6 Mine

Mine Permit Number

M/027/0111

Start Date November 6, 2012
End Date November 9, 2012
Vendor Rasmussen Excavation L.L.C.

State of Utah Contract #

MA279

Contact

Kevin Rasmussen

Phone 435-529-4271
Price Discount (per contract}) 0%
Diesel Prices

[Monday, Rocky Mountain, On-Highway)

http://www.eia.gov/petroleum/gasdiesel/
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Form Updated

7/19/2012 |

Contract Costs Updated
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Total Amount Paid $13,799 A
Summary of Calculated Costs
) Operation Operation Mob / Demob Mob /

EaHip et Time (hrs) Costs Time (hrs) |Demob Costs Total Costs
Excavator (Cat 320) 23 S 3,012 10 $ 1,129|S 4,141
Dozer (Cat D-8N) 25 S 4,893 10 § 2033|S 6,926
End Dump 5 axle 12 S 1,271 8 S . TR M 7 )
Laborer 18 S 560 0 S 901 | S 560
Total 78 S 9,735 28 S 3163|S 13,799

include Division work on the project, including
, seeding labor, drive time, and office costs.
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New 6 Reclamation Project

Final Reclamation Costs - Rasmussen Excavation, LLC December 12, 2012

Operation Hours Mobilization / Demobilization Hours
Equipnment  IMon, ([Tues, [Wed, |[Thurs, | . Weekly |Mon, |Tues, [Wed, [Thurs, [Fri, Nov Weekly
Fri, Nov 3|Day 6 Day 6
Nov 5 |[Nov 6 |[Nov 7 |Nov 8 Total |Nov 5 |[Nov & |Nov 7 |[Nov 8 |9 Total
Excavator - Cat 320 8 8 16 5 5 10
w/ attachment 5 5 ' 1
Overtime 2 2 |
Dozer - Cat D8N 5 8 8 21 5 5 10
Overtime 2 2
End Dump 5 axle 4 4 8 4 4 8
Overtime 2 2 4
Laborer 8 8 16
Overtime 2 2

* Equipment and labor hours were provided by Rasmussen Excavation in a bill received by the Division on December 11, 2012, and verified by the Division.

* Moh/Demob for Labor is not clearly distinguished, and are included in th

Total Operation Hours 78
Total Mob/Demaob Hour 28
Total Project Hours 106

Operation Hours.

Estimated Travel Distance & Time

Distance (miles) 160|Google Maps
One-Way Travel Time (hrs) 3.1|Google Maps
Two-Way Travel Time (hrs) 6.2

* Travel Time does not represent oversize load travel time
* Travel Time does not include loading and unloading time




CALAVALUI = Ldl DLU 4 143 1L i0 DL = A ] PR Liy 1iu o oddluy LI LAeET ] D 3,407
w/ attachment 1 135 | 135 5 $675 s4|s 679 S 679
Overtime 1 140 | 140 2 $280 $6|$ 286 S 286

Dozer - Cat D-BN 1 190 190 21| $3,990 $70( $ 4,060 200| 200 10{ $2,000 $33|$ 2033| S 6,093
Overtime 1 205 | 205 4 $820 $13|§ 833 S 833

End Dump 5 axle 1 100 | 100.0 8 $800 $21| $ 821 110 110 8| $880 s21|$ s901| S 1,721
overtime 1 110 | 1100 4 $440 $10($  aso S 450

Laborer 1 30 30.0 16 $480|— $ 480 30| 30 S 480
overtime 1 40 | 40,0 2 $80/|— $ 80 : S 80

Weekly Total 78|$ 9ses|s 170 s9,735| / 28/ 53980 |5 83|$ ap63| S 13,799

Z

Project Total V4 S 13,799

Diesel Fuel Price {/Equlpment AGL Fuel Cost Factor

Base Diesel Cost 5 3.90 /gal Verified Excavator (Cat 320) 8| ¢ 2.94

Monday Diesel Cost| $ 4.268 /gal 12/4/2012 Hoe Ram Attach. 2| S 0.74

Difference 5 0.37 fgal Dozer {Cat D-8N} 9| S 3.31

Fuel Cost Factor = (Monday Diesel Cost - Base Diesel Cost) * AGL End Dump 5 axle 7] 8 2.58

(source: http://www.eia.gov/petroleum/gasdiesel/) Fuel Charge = Hours Worked x Fuel Cost Factor




